

Initial Project Planning Template

Date	20 -02-2026
Team ID	LTVIP2026TMIDS57493
Project Name	Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Extraction from Database	VHMTUT-2	Downloadingthe dataset	2	High	Yaswanth	13-02-2026	14-02-2026
Sprint-1	Data Preparation	VHMTUT-4	Explanationvideo links	1	High	sudeep	14-02-2026	14-02-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Data Visualization	VHMTUT-6	No. of Unique Visualizations	2	Low	s.pavan sudeep	15-02-2026	18-02-2026
Sprint-2	Data Visualization	VHMTUT-7	Visualizations	2	High	Jayanth	15-02-2026	18-02-2026
Sprint-3	Dashboard	VHMTUT-9	Responsive and Design of Dashboard	1	High	s.pavan sudeep	18-02-2026	18-02-2025
Sprint-3	Story	VHMTUT-11	No of Scenes of Story	2	High	Vijay	16-02-2026	17-02-2026
Sprint-3	Story	VHMTUT-12	Utilizationof Filters	1	Medium	Yaswanth	17-06-2026	18-02-2026
Sprint-4	Web integration	VHMTUT-14	Go to Dashboard/story, click on share button on the top ribbon	2	Medium	John	18-02-2026	19-02-2026
Sprint-4	Web integration	VHMTUT-15	Dashboard and Story embed with UI With Flask	2	High	Yaswanth	18-02-2026	19-02-2026